CONTRACT* 62296

PRE-STAGE (RIVER ROAD):

CONSTRUCT PROPOSED PIPE CULVERTS AT STA. 44799 AND
STA. 4+890.

CONSTRUCT PROPOSED TEMPORARY DRIVEWAY CULVERTS
ON THE NORTH SIDE OF ‘RIVER ROAD AS SHOWN ON PLANS.

DIVERT DITCHES TO PROPOSED PIPE CULVERTS ON
NORTH AND SOUTH SIDES OF RIVER ROAD AND
TO TEMPORARY. DRIVEWAY CULVERTS.

REMOVE EXISTING PIPE CULVERTS ’AT STA. 4+799 AND STA.

4+890. AND REMOVE DRIVEWAY CULVERTS ALONG RIVER
ROAD AS SHOWN ON PLANS.

REMOVE EXISTING AGGREGATE SHOULDER FOR PROPOSED
TEMPORARY PAVEMENT.

CONSTRUCT TEMPORARY WIDENING ON SOUTH SIDE OF

RIVER ROAD (EAST BOUND),

PLACE TEMPORARY EMBANKMENT AS DIRECTED BY

ENGINEER AS SHOWN ON PLANS

MAINTAIN. EXISTING TRAFFIC IN ACCORDANCE WITH
STANDARD 701326. ANY OPERATION WICH REQUIRES LANE
CLOSURE SHALL BE DONE IN ‘ACCORDANCE WITH

STANDARDS 701201, 701701,

INSTALL TEMPORARY EROSION CONTROL MEASURED

ALONG RIVER ROAD.

STAGE I (RIVER ROAD):

SHIFT RIVER ROAD TRAFFIC TO SOUTH AS SHOWN ON PLANS

~ AND STAGING TYPICAL SECTIONS.

PLACE TEMPORARY STRIPING, SIGNING, AND BARRICADES

'BEFORE STAGE 1 CONSTRUCTION BEGINS.

REMOVE NORTH HALF OF EXISTING PAVEMENT AND EXISTING
PIPE CULVERTS AS SHOWN ON PLANS,

PERFORM EARTH EXCAVATION AS SHOWN ON PLANS.

PLACE PROPOSED AGGREGATE SUBGRADE, PROPOSED HMA
BINDER COURSE, PROPOSED HMA BASE COURSE AND HMA
SHOULDER ON EAST BOUND IRIVER ROAD BEFORE OPENING
TO TRAFFIC.

CONSTRUCT TEMPORARY PAVEMENT ON NORTH SIDE OF
RIVER 'ROAD (WEST BOUND).

PLACE EMBANKMENT AS DIRECTED BY THE ENGINEER AS
SHOWN ON PLANS. '

PROVIDE TEMPORARY SEEDING FOR AREAS OF WORK.

MAINTAIN EXISTING TRAFFIC ON SOUTH BOUND. LANES.
ANY OPERATION. WHICH REQUIRES LANE CLOSURE SHALL
BE DONE IN ACCORDANCE WITH STANDARD 701201,
701701.

1.

STAGE IA (RIVER ROAD):

RELOCATE BARRICADES FOR THIS SUB-STAGE AS SHOWN ON PLANS.

REMOVE EXISTING PAVEMENT AND PERFORM EARTH EXCAVATION AS
SHOWN ON PLANS. i

2.

PLACE PROPOSED AGGREGATE SUBGRADE, PROPOSED HMA BINDER
COURSE, PROPOSED HMA BASE COURSE ON' NORTH EAST. AND NORTH
WEST OF THE INTERSECTION AS SHOWN ON PLANS. 3.
CONSTRUCT PROPOSED HMA SHOULDER AND PROPOSED CURB AND GUTTER
ON NORTH WEST CORNER OF THE INTERSECTION AS SHOWN ON PLANS
PLACE EMBANKMENT AS DIRECTED BY THE ENGINEER AS SHOWN ON PLANS.
STAGE IB (RIVER ROAD): »
“SHIFT RIVER ROAD TRAFFIC TO NORTH AS SHOWN ON PLANS. L.
PLACE TEMPORARY STRIPING, SIGNING, AND BARRICADES 2.
AS SHOWN ON STAGING PLANS.
REMOVE EXISTING PAVEMENT AND PERFORM EARTH EXCAVATION ON 3.
SOUTH EAST CORNER OF INTERSECTION AS SHOWN ON PLANS.
PLACE PROPOSED AGGREGATE SUBGRADE, PROPOSED HMA BINDER 4.
COURSE, PROPOSED HMA-BASE COURSE AND HMA SHOULDER ON RIVER
ROAD AS SHOWN ON PLANS.

5.

PLACE EMBANKMENT AS DIRECTED BY THE ENGINEER AS
SHOWN ON PLANS,

PROVIDE TEMPORARY SEEDING FOR AREAS OF WORK.

STAGE -II (RIVER ROAD):

SHIFT RIVER ROAD TRAFFIC TO NORTH (NEWLY CONSTRUCTED PAVEMENT
IN STAGE 1) AS SHOWN ON PLANS AND STAGING TYPICAL SECTIONS.

RELOCATE TEMPORARY CONCRETE BARRIER AND TERMINAL SECTIONS -AS
SHOWN ON PLANS.

PLACE TEMPORARY' STRIPING, SIGNING, AND BARRICADES BEFORE STAGE
2 CONSTRUCTION BEGINS.

REMOVE REMAINING. SOUTH HALF OF EXISTING PAVEMENT, AND EXISTING
PIPE CULVERT AS SHOWN ON PLANS.

PERFORM EARTH EXCAVATION AS SHOWN ON PLANS.

PLACE PROPOSED AGGREGATE.SUBGRADE, HMA BINDER COURSE, HMA BASE
COURSE AND HMA SHOULDER AS SHOWN ON. PLANS.

PLACE EMBANKMENT 'AS DIRECTED BY THE ENGINEER AS SHOWN ON PLANS.
PROVIDE TEMPORARY SEEDING FOR AREAS OF WORK.
MAINTAIN EXISTING TRAFFIC ON NORTH BOUND LANES. ANY OPERATION

WHICH REQUIRES LANE CLOSURE SHALL BE DONE IN ACCORDANCE WITH
STANDARD 701201, 701701.
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STAGE IIA (RIVER ROAD):

RELOCATE BARRICADES FOR THIS SUB-STAGE AS SHOWN
ON PLANS.

REMOVE EXISTING PAVEMENT AND PERFORM EARTH EXCAVATION
AS SHOWN ON PLANS.

PLACE PIR;bPOSED AGGREGATE SUBGRADE, PROPOSED HMA BINDER
COURSE AND PROPOSED HMA BASE COURSE AS SHOWN ON PLANS.

STAGE 1IB (RIVER ROAD):

SHIFT  RIVER ROAD TRAFFIC TO SOUTH AS SHOWN ON PLANS.

PLACE TEMPORARY STRIPING, SIGNING, AND BARRICADES
AS SHOWN ON STAGING PLANS.

REMOVE EXISTING PAVEMENT AND PERFORM EARTH EXCAVATION ON
NORTH WEST CORNER OF INTERSECTION AS SHOWN ON PLANS.

PLACE PROPOSED AGGREGATE SUBGRADE, PROPOSED HMA BINDER
GOURSE AND PROPOSED HMA BASE COURSE AS SHOWN ON PLANS.

PLACE EMBANKMENT AS DIRECTED BY THE ENGINEER AS
SHOWN ON PLANS.

STAGE IIC (ILL ROUTE 23):

REMOVE TEMPORARY PAVEMENT IN NORTH BOUND LANE
OF IL ROUTE 23 AND CONSTRUCT COMBINATION CURB AND
GUTTER ON EAST SIDE OF IL RTE. 23.

- NOTE:

STAGE I AND IA CAN NOT BE COMBINED,
STAGE IT AND IIA CAN NOT BE COMBINED.
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